

Pool Complex Update May 1, 2023

We continue to stay on track to open the outdoor pool on Memorial Day Weekend, in **24 days**.

Outdoor pool

Things are happening fast and furious as we all focus on having a brand spanking new outdoor pool for the holiday weekend. We will publish weekly updates from now until opening so you stay in-the-know.

- ❖ Most of the pool deck has been poured.
- ❖ The small area by the pump house will be graded and formed up this week. This final pour will take place next week.
- ❖ Transformer will be set by VEC this week.
- ❖ The perimeter chain-link fence has been installed (except in the area around the pump house).
- ❖ Burelson is scheduled to pressure wash and prep the pool on May 3 & 4 and apply plaster on May 5.
- ❖ Pool will take 3-5 days to fill.

The risk we still have is the breaker box. We have been promised a Wednesday delivery date, but sure will feel a lot better when we have it in hand.

Indoor pool building

The POA Board will consider a recommendation from the pool committee and the Financial Advisory Council this week to enter into a contract with FTM for the construction of the building to house the indoor pool. Once we have an agreement we will communicate the building design, project plan, and financials through a variety of media including a town hall meeting.